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ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 13:34:57

CONTID: C16443         ESTIMATE NO: 0006 FINL 2005

PCN: 16443-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40/SH79 REHAB & P.M. VARIOUS LOC. PERCENT TIME:

PROJECT NO: STA 079A-011                  

SH40/SH79 REHAB & P.M. VARIOUS LOC.

NAME OF ROAD: 079B

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/28/2008 DATE TIME STARTED 04/09/2008

2500 E BRANNAN WAY DATE LET 02/28/2008 DATE WORK BEGAN

 DATE AWARDED 03/19/2008 DATE TIME STOPPED 08/28/2008

 DATE CONTRACT EXECUTED 04/08/2008 DATE ACCEPTED 08/28/2008

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/09/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,298,832.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,881,174.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS48

91.21%

202,078.72

0.00

0.00

5,000.00

$

$

$

$

2,096,754.08

0.00

2,096,754.08

0.00

2,096,754.08

0.00

0.00

2,096,754.08

0.00

AMOUNT DUE 2,096,754.08 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 457.000 5.000

EACH 0.000 0.00

2.17000 5.000 10.85

202-00090  
 

0010 *REMOVAL OF CURB AND GUTTER 213.000 213.000

LF  0.000 0.00

16.95000 213.000 3,610.35

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 54,485.000 54,485.000

SY  0.000 0.00

3.54000 54,485.000 192,876.90

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

54.22000 3.000 162.66

202-00810  
 

0025 BLADING 20.000 12.000

HOUR 0.000 0.00

146.40000 12.000 1,756.80

203-01500  
 

0030 POTHOLING 7.000 7.000

HOUR 0.000 0.00

216.89000 7.000 1,518.23

203-01597  
 

0035 *EROSION LOG (12 INCH) 245.000 245.000

LF  0.000 0.00

4.34000 245.000 1,063.30

208-00002  
 

0040 *GRAVEL BAG 85.000 85.000

LF  0.000 0.00

7.59000 85.000 645.15

208-00034  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,183.44000 2.000 2,366.88

208-00070  
 

0050 *EROSION CONTROL SUPERVISOR 24.000 17.000

HOUR 0.000 0.00

86.76000 17.000 1,474.92

208-00205  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 8.000

EACH 0.000 0.00

135.56000 8.000 1,084.48

210-00011  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000

EACH 0.000 0.00

162.67000 2.000 325.34

210-00012  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000 0.000

EACH 0.000 0.00

216.89000 0.000 0.00

210-00013  
 

0070 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

379.56000 6.000 2,277.36

210-00810  
 

0075 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

81.34000 2.000 162.68

210-00815  
 

0080 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

379.56000 1.000 379.56

210-04010  
 

0085 ADJUST VALVE BOX 9.000 9.000

EACH 0.000 0.00

271.11000 9.000 2,439.99

210-04050  
 

0090 *SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

433.78000 0.000 0.00

212-00006  
 

0095 *SOIL CONDITIONING 1.300 0.000

ACRE 0.000 0.00

3,144.92000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 1.300 0.000

ACRE 0.000 0.00

542.22000 0.000 0.00

213-00002  
 

0105 *MULCH TACKIFIER 260.000 0.000

LB  0.000 0.00

2.11000 0.000 0.00

213-00061  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 932.000 932.000

CY  0.000 0.00

19.50000 932.000 18,174.00

304-09000  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

7,811.000 7,811.000

SY  0.000 0.00

2.01000 7,811.000 15,700.11

310-00608  
 

0120 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

21,427.000 21,427.000

SY  0.000 0.00

2.78000 21,427.000 59,567.06

310-00610  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 140.690 140.690

TON 0.000 0.00

101.00000 140.690 14,209.69

403-00720  
 

0130 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 9,741.500 9,741.500

TON 0.000 0.00

45.55000 9,741.500 443,725.33

403-33741  
 

0135 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 18,204.090 18,204.090

TON 0.000 0.00

45.81000 18,204.090 833,929.36

403-34751  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 9,597.000 9,597.000

GAL 0.000 0.00

2.26000 9,597.000 21,689.22

411-10255  
 

0145 EMULSIFIED ASPHALT (PRIME COAT) 2,865.000 2,865.000

GAL 0.000 0.00

2.26000 2,865.000 6,474.90

411-10300  
 

0150 *CURB AND GUTTER TYPE 2 (SECTION II-B) 91.000 91.000

LF  0.000 0.00

37.93000 91.000 3,451.63

609-21020  
 

0155 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 61.000 61.000

LF  0.000 0.00

37.93000 61.000 2,313.73

609-21023  
 

0160 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 996.000 996.000

SF  0.000 0.00

7.76000 996.000 7,728.96

610-00024  
 

0165 *DELINEATOR (TYPE I) 308.000 16.000

EACH 0.000 0.00

8.68000 16.000 138.88

612-00001  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE II) 100.000 23.000

EACH 0.000 0.00

10.84000 23.000 249.32

612-00002  
 

0175 *DELINEATOR (TYPE III) 50.000 5.000

EACH 0.000 0.00

13.01000 5.000 65.05

612-00003  
 

0180 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 31.000

EACH 0.000 0.00

48.80000 31.000 1,512.80

612-00041  
 

0185 *SIGN PANEL (CLASS I) 30.500 30.500

SF  0.000 0.00

21.69000 30.500 661.55

614-00011  
 

0190 *SIGN PANEL (CLASS II) 24.000 24.000

SF  0.000 0.00

21.69000 24.000 520.56

614-00012  
 

0195 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 19.500 19.500

LF  0.000 0.00

16.27000 19.500 317.27

614-01512  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 43.000 43.000

LF  0.000 0.00

21.69000 43.000 932.67

614-01575  
 

0205 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000 4.000

EACH 0.000 0.00

216.88000 4.000 867.52

614-01578  
 

0210 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,479.94000 1.000 20,479.94

625-00000  
 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

37,217.57000 1.000 37,217.57

626-00000  
 

0220 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

542.22000 1.000 542.22

626-01000  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EPOXY PAVEMENT MARKING 454.000 454.000

GAL 0.000 0.00

65.07000 454.000 29,541.78

627-00005  
 

0230 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 999.000 999.000

GAL 0.000 0.00

75.91000 999.000 75,834.09

627-00012  
 

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

254.000 254.000

SF  0.000 0.00

15.18000 254.000 3,855.72

627-30405  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,120.000 1,120.000

SF  0.000 0.00

11.77000 1,120.000 13,182.40

627-30410  
 

0245 *FLAGGING 1,800.000 1,708.500

HOUR 0.000 0.00

20.60000 1,708.500 35,195.10

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 32.000 32.000

DAY 0.000 0.00

130.13000 32.000 4,164.16

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 48.000 42.000

DAY 0.000 0.00

542.23000 42.000 22,773.66

630-00012  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

48.80000 4.000 195.20

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 48.000

EACH 0.000 0.00

65.07000 48.000 3,123.36

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 22.000

EACH 0.000 0.00

97.60000 22.000 2,147.20

630-80343  
 

0275 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

32.53000 0.000 0.00

630-80344  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008

PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,711.14000 2.000 5,422.28

630-80355  
 

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,084.46000 2.000 2,168.92

630-80358  
 

0290 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

32.53000 50.000 1,626.50

630-80360  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

37.96000 0.000 0.00

630-80363  
 

0300 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

8.13000 200.000 1,626.00

630-80380  
 

0305 *MOBILE PAVEMENT MARKING ZONE 6.000 6.000

DAY 0.000 0.00

54.22000 6.000 325.32

630-80520  
 

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

16,809.06000 2.000 33,618.12

630-85040  
 

0315 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0320 F/A MINOR CONTRACT REVISIONS 97,324.360 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0325 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0330 F/A FUEL COST ADJUSTMENT 79,887.350 79,887.350

F A 0.000 0.00

1.00000 79,887.350 79,887.35

700-70016  
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PROJECT: STA 079A-011                  ESTIMATE NO: 0006 13:34:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ROADWAY SMOOTHNESS INCENTIVE 29,100.000 5,272.670

F A 0.000 0.00

1.00000 5,272.670 5,272.67

700-70018  
 

0340 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0345 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 696.000

F A 0.000 0.00

1.00000 696.000 696.00

700-70022  
 

0350 F/A QUALITY INCENTIVE PAYMENT 80,200.000 16,865.220

F A 0.000 0.00

1.00000 16,865.220 16,865.22

700-70025  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0380 ADDED ITEM (SQUARE YARD)/ MCR 1,029.000 1,029.000

SY  0.000 0.00

1.16000 1,029.000 1,193.64

900-00022  
 

0385 REMOVAL OF CONCRETE PAVEMENT 52.000 52.000

SY  0.000 0.00

28.50000 52.000 1,482.00

202-00212  
 

0390 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") FDR OF 12-16". 8 INCH DEPTH SHOWN ON PLANS.

1,481.000 1,481.000

SY  0.000 0.00

4.01000 1,481.000 5,938.81

310-00614  
 

0395 REMOVAL OF PAVEMENT MARKING PER M & S STANDARD'S 150.000 150.000

SF  0.000 0.00

2.50000 150.000 375.00

202-00250  
 

0400 SAWING ASPHALT MATERIAL (6 INCH) CUT NEAT LINE TO 
MATCH.

600.000 600.000

LF  0.000 0.00

3.50000 600.000 2,100.00

202-05026  
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PCN: 16443-BID    ESTIMATE RUN 10/28/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 SAWING ASPHALT MATERIAL (6 INCH) SUB EX. FOR TURN LANE 0.000 0.000

LF  0.000 0.00

36.45000 0.000 0.00

202-05026  
 

0410 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 112.000 112.000

CY  0.000 0.00

36.45000 112.000 4,082.40

203-00010  
 

0415 AGGREGATE BASE COURSE (CLASS 6) STABALIZE SUB-GRADE. 28.000 28.000

TON 0.000 0.00

28.17000 28.000 788.76

304-06000  
 

0420 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) HAUL 
ASPHALT.

252.310 252.310

TON 0.000 0.00

76.63000 252.310 19,334.52

403-33751  
 

0425 MOBILIZATION 0.000 1.000

L S 0.000 0.00

600.00000 1.000 600.00

626-00000  
 

CAT 0200 $0.00 2,076,040.97CURRENT AMT 2,278,119.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,521.52000 1.000 9,521.52

620-00002  
 

0370 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,486.68000 1.000 10,486.68

620-00012  
 

0375 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

704.89000 1.000 704.89

620-00020  
 

CAT 0400 $0.00 20,713.09CURRENT AMT 20,713.09 $$

PROJECT TOTAL 0.00 $ 2,096,754.06CURRENT AMT 2,298,832.80 $$


